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OL/NBPO Weekly Report - Period Ending 28 August 1984

Progress Reports on Tasks Assigned by the DCI/DDCT :

Nothing.

Items or Events of Major Interest That Have Occurred During
the Preceding Week:

New_Buildipg Preject-,

On 28 August, Chief, New Building Project Office, Office of
Logistics, and representatives of Headquarters Operations,
Maintenance and Engineering Division and the Operations
Maintenance Contractor met with the SH&G design team in
Detroit for a presentation on the utility support systems

in the New Headquarters Building and the renovated Powerhouse.

General Services Administration received and approved a

work plan from E. J. Murray Company to correct leaks in the
northside chilled water lines. The Contractor is scheduling
a 10-hour dayv, workweek to complete this corrective action
by 4 September 1984.

Significant Events Anticipated During the Coming Week:

Deputy Chief, New Building Project Office, OL

UNCLASSIFIED

Approved For Release 2009/05/04 : CIA-RDP87-00352R000100200005-1

.
.



25X1
Approved For Release 2009/05/04 : CIA-RDP87-00352R000100200005-1

0\0

<

Q"g

Approved For Release 2009/05/04 : CIA-RDP87-00352R000100200005-1




